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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

O

I HEADING

Date: June 1, 1998

Subject: Bossert Manufacturing Site

tic Ulﬂ:i(:::ty, New York
armon, O

.8. EPA, Regiou II
emoval Action Branch

From:

To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
K. Guarino, EPA-CID
R. Cahill, EPA
G. Zachos, EPA

D, Washington (E-Mail)

M. O'Toole, NYSDEC

J. Durnin, NYSDEC

C. Lapinski, NYSDEC

E. Hanna, City of Utica

S. Boehlert, U.S. Congress, 23rd District
R. Meicr, State Senate, 47th District

R. Destito, State Assembly, 116th District
R. Eannace, County of Oneida
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POLREP NO. 25

|18 BACKGROUND

Site No.: 87
Delivery Order No.; 2101-02-010
Respoansc Authority: CERCLA
ERNS Nu.: N/A
CERCLIS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Statns: Approved ou 9/26/97
Start Date: 9/30/97
-. Demobilization Dale: A
r ' Completion Date: N/A
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FROM : BOSSERT MFG PHONE NO. @ 3157341322 Jun. @1 1998 11:49PM P3 = "N

(1. SITE INFORMATION e ‘

A.  Incident Category
CERCLA incident category: Inactive Production Facility
B, "

The Bossert Manufacturing Site (site) is an abandoned production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New York.
The Bossert facility was used for the stamping, v‘ce!dv_-ent and fabrication of
sheet metal items snch as brake backing plates and rt::] floor grates from 1896
.until - the rmd-1980' Dunng its operation, PCB oils were uubzcd in

a result of past manufacturing practices and sulvage operations at the site,
- interfor surfaces on floors and walls of the facility, as well as machinery and
other structures within the building, became contay., _J_ ated with PCBs.

CERCLA funds have been activaied (v abate the thieag 10 public safety and the
‘environment. Activity will include the off-site disposal of approximately 3,500
cubic yurds of PCB contaminated debris, asbestos ul:.{..nent, decontamination ;
of mechanical and hydraulic presses, and the partis! demolition of a building. !

For a more detailed description, s¢c Polrep No. 1 (Tuudtial).

IV. RESPONSE INFORMATION ! 3 o * T
A. - Situation : ;o g ¥, "
1. Removal Actions to Date i

5/18/98-5/29/98: ERRS concentrated their efforls on the Oswegn sreet
demolition which consisted of tearing down part of the partially collapsed
structure off Oswego strect and removing ACM debris and scrap metal via
rolioff boxes. During this reporting period, one roll-off dumpster of scrap
metal and 13 rollott boxes of ACM debris were shippcd off site. Scrap metal
was sent for salvaging to recover funds which will Le readministered into the
ERRS project celling. See VII. SALVAGEABLE MATERIAL for an updated
tuble of scrap metal salvaged and funds recovered. The ACM debris rolloffs
were sent to Niagra Recycling Inc. which is state perwitted facility, To date
19 rollott boxes with a oombined volumc of 570 cubic feet have been shipped
oft site.
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P‘.
k‘aﬁf'

ERRS technicians continucd to clean floors in the trimmer room and press
room. Wipe samples were taken from the trimmer room floor in order to
determine residual PCB concentrations. Two sets of wipe samples and one set
of greasc samples were taken from four presses In the press room in order to

compare PCB concentrations before and after trial cleaning solutions were
applied.

On May 20 and May 21, two roll-off boxes of PCB contaminated debris
totaling 50 cubic yards were trausported off site and disposed of at a
permitted landfill. To date, 67 roll-off boxes of with a combined volume
of 1,720 cubic yards have been shipped off the site,

It should be noted that during this time period ERRS demobilized on May 21

at 1300 for cxtended holiday break, Operations were resumed on May 27 at
N630.

- : 2. Enforcement

]. ' ‘ The PRP Search for the site has been initiated and cuforcement efforts are
S’ continuing.

B. Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris,
kiln dust, and carbon powder on a as need basis, ERRS will also continue fine
sweep/clean the Trimmer Room floor and Press Room and canduct structural
repairs as necessury. Also, scrap metal will continue to be decontaminated
using 2 high temperature pressure washer,

C, Kty Issues

N/A
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FROM : BOSSERT MFG PHONE NO. @ 3157341322 Jun. B1 1998 1}:5@Pm PS5 e
v, COST INFORMATION AS OF MAY 29, 1998 * ’ O_.
ERRS Contractor S 3,086,588 <
START Contractor Costs ~ e " L 179,441 -
Intramural Costs Wk M - 300,313
USCG‘AS1 ! by - N X _—_m 1
"~ TOTAL ¥ Sl L g%y * 8 - 3,570,153 s T
- Pruject Ceiling : o o ¢ -8 - 5,990,000 e

Percent of Project 'unds Remaining

404% I~

.
i

The above accounting of expenditures is an estimate based on figures known to the ' B
OSC at the timce this report was written. The cust uccountiiig provided in this report

does not ncecssarily represent an exact monetary figure “uu,h the government may
include in any cluim for cost recovery. - 2 y i

VI. DISPOSITION OF WASTES ; ' -

t

PCB Debris 1,720 cu. yds. | Consolidated | Landfilled ~| Chemical Waste Management k
(UN3077) & _ | Madel Chy, NY )
Covered " - g T 2 : i

- {

PCB | Kiln dust &. ,~430 tons Consolidated .| Landfilled | Chemical Waste Management 1)
(UN2315) spent carbon . . & : W Model City, NY g
Covered . s i

— - = p—— e Te e + e Pry T ——————— .
ACM |Debris | 570cu.yds. | Consolidsted | Landfilled | Niagra Recycling Inc. |

o 2o & . | Niagra Falls, NY .

Covered ' ii
mg———n v - aiw s ey | :

VII. SALVAGEABLE MATERIAL

* This table will be updated s recoversd funds arc reccived from Universal Toupice Salvagiog
Company.
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